COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 07/ 2020

ESTI MATE SUMVARY 10: 41: 06
CONTI D C23362 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 23362- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 86.0 DAYS TIME ALLOW 11/25/202 FI XED COVPLETI ON DAl
CRI TI CAL CULVERT REPAIR CO 12 PERCENT TIME:  82.69 ORI G TIME ALLOW 11/25/202 FI XED COVPLETI ON DAT
PRQJECT NO. STRO12A- 053
CRI TI CAL CULVERT REPAIR CO 12
NAME OF ROAD:
PRQJECT COUNTI ES: LAS ANI MAS HUERFANO
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 11/ 07/ 2020 DATE TI ME STARTED 08/14/2020
275 E 64th AVENUE DATE LET 07/ 09/ 2020 DATE WORK BEGAN 09/ 08/ 2020
DATE AWARDED 07/ 27/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 14/2020 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 08/ 14/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 566, 674. 90 PARTI Cl PATI NG $ 160. 00 $ 160. 00
AWARD PROJECT AMT:  $ 537, 943. 45 NON- PARTI Cl PATI NG 364, 908. 95 364,908. 95
PERCENT COMPLETE: 64. 42% TOTAL EARNI NGS 365, 068. 95 365, 068. 95
FUNDS AVAI LABLE: $ 201, 605. 95 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 365, 068. 95 365, 068. 95
TOTAL CLAI M5 $ 0.00 RETAI NAGE -8,069. 15 -8, 069. 15
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 356, 999. 80 356, 999. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 356, 999. 80 356, 999. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 356, 999. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23362 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23362-BID ESTI MATE RUN 11/ 07/ 2020
PRQJECT: STRO12A- 053 ESTI MATE NO 0001 10: 41: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 1. 000 16, 000. 00
16, 000. 00000 1. 000 16, 000. 00
0010 202-00035 Renoval of Pipe 57.000 0. 000
LF 57. 000 3,990. 00
70. 00000 57.000 3,990. 00
0015 202-00220 Renoval of Asphalt Mat 94. 000 0. 000
Sy 44.000 2,508. 00
57. 00000 44.000 2,508. 00
0020 202-00500 Renoval of Portions of Present Structure 1. 000 0. 000
EACH 1. 000 1, 900. 00
1, 900. 00000 1.000 1, 900. 00
0025 202-04008 Cean Culvert 380. 000 0. 000
LF 380. 000 25, 840. 00
68. 00000 380. 000 25, 840. 00
0030 203-01510 Backhoe 14. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0035 203-02330 Laborer 14. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0040 207-00205 Topsoi | 5. 000 0. 000
cY 5. 000 550. 00
110. 00000 5. 000 550. 00
0045 208-00012 *Erosion Log Type 1 (9 Inch) 970. 000 0. 000
LF 890. 000 3,560. 00
4. 00000 890. 000 3,560. 00
0050 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 2.000 1, 200. 00
600. 00000 2.000 1, 200. 00
0055 208-00075 Pre-fabricated Vehicle Tracking Pad 3. 000 0. 000
EACH 3.000 4,800. 00

1, 600. 00000 3. 000 4, 800. 00



CONTI D: C23362 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23362-BI D ESTI MATE RUN 11/ 07/ 2020
PRQJECT: STRO12A- 053 ESTI MATE NO 0001 10: 41: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00107 Rernoval of Trash 14. 000 0. 000
HOUR 0. 000 0. 00
46. 00000 0. 000 0. 00
0065 208-00400 Wat er Control 1. 000 0. 000
LS 1. 000 20, 000. 00
20, 000. 00000 1.000 20, 000. 00
0070 210-00001 Reset Structure 1. 000 0. 000
EACH 1. 000 2,200. 00
2,200. 00000 1. 000 2,200. 00
0075 211-02277 Cement Grout (Voids) 11. 300 0. 000
cY 11. 300 7,345.00
650. 00000 11. 300 7,345.00
0080 212- 00006 *Seedi ng (Native) 0. 900 0. 000
ACRE 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0085 213-00004 *Mul ching (Weed Free Straw) 0. 900 0. 000
ACRE 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0090 216-00221  *Soil Retention Bl anket (Coconut) (Biodegradable C ass 278. 000 0. 000
1
) SY 0. 000 0. 00
4.00000 0. 000 0. 00
0095 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 94. 000 0. 000
SY 44.000 7,920. 00
180. 00000 44.000 7,920. 00
0100 603-00052 Cul vert Lining (48 Inch)(Spray Applied) 380. 000 0. 000
LF 380. 000 106, 400. 00
280. 00000 380. 000 106, 400. 00
0105 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 176. 000 0. 000
(Conplete In
LF 96. 000 24,000. 00
250. 00000 96. 000 24,000. 00
0110 603-05130  38x24 Inch Reinforced Concrete End Section Elliptical 6. 000 0. 000
EACH 4.000 10, 400. 00

2,600. 00000 4. 000 10, 400. 00



CONTI D

ROADWAY

CAT NO0200

0115 607-11525

0120

614-10120

0125

621-00411

0130

626- 00000

0135

626-01114

0140

627- 00004

0145

630- 00000

0150

630- 00007

0155

630- 00012

0160

630- 80341

0165 630-80380

C23362
23362-BID
STRO12A- 053
| TEM
DESCRI PTI ON

*Fence (Plastic)

*Vari abl e Message Sign

Structure Tenporary Access Road (Location 1)

*Mobi | i zati on

Public Infornation Managenent (Tier V)

Epoxy Pavenent Marking

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Construction Traffic Sign (Panel Size A)

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
970. 000
LF
3. 40000
6. 000
EACH
4, 500. 00000
1. 000
LS
24, 000. 00000
1. 000
LS
95, 000. 00000
58. 000
DAY
50. 00000
0. 000
SF
170. 00000
504. 000
HOUR
22. 00000
0. 000
DAY
80. 00000
25. 000
DAY
675. 00000
56. 000
EACH
12. 00000
146. 000
EACH

1. 15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
870. 000
870. 000

0. 000
6. 000
6. 000

0. 000
0.750
0. 750

0. 000
0. 466
0. 466

0. 000
45. 000
45. 000

0. 000
0. 000
0. 000

0. 000
384. 000
384. 000

0. 000
0. 000
0. 000

0. 000
20. 000
20. 000

0. 000
28. 000
28. 000

0. 000
73. 000
73.000
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ESTI MATE RUN 11/ 07/ 2020
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10: 41: 06

AMOUNT
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 5
ESTI MATE RUN 11/07/ 2020

CONTI D: C23362

PCN: 23362-BI D

PRQIECT STRO12A- 053

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY
0170 630-85041 *Mbbi | e Attenuator
0175 700-70010 F/ A M nor Contract Revisions

CAT NO0400

0180 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
23. 000 0. 000
DAY 18. 000
525. 00000 18. 000
83, 000. 000 0. 000
FA 0. 000
1. 00000 0. 000
CAT 0200 CURRENT AMT $  566,514.90$
1. 000 0. 000
EACH 1. 000
160. 00000 1. 000
CAT 0400 CURRENT AMI  $ 160.00 $
PRQJECT TOTAL CURRENT AMI $  566,674.90 %

10: 41: 06
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
9, 450. 00
9, 450. 00
0. 00
0. 00
364,908.95% 364, 908. 95
160. 00
160. 00
160.00 $ 160. 00
365,068.95$% 365, 068. 95



